


Procurement Plan for Financial Year (2019-2021) under Revenue Budget.

Ministry/Division, Ministry of Fisheries & Livestock
 Agency, Bangladesh Fisheries Research Institute (BFRI)
 Procurement entity name and code, Director General
 Office building, Total budget=

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract approving authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertise tender (if required)	Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)	Time for completion of contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
A. Office Building:																	
01.	Repair & Interior Decoration of Auditorium with sufficient lighting under BFRI, Mymensingh	Nos	01	OTM	DG	GoB	45.00	Planned dates	27-10-20	27-10-20	17-11-20	23-11-20	27-11-20	29-11-20	27-12-20		
								Planned days			21	08	02	02	28	61	90
								Actual dates									
02.	Repair & painting work of Rangamati Office building under BFRI, Mymensingh	Nos	01	OTM	DG	GoB	11.00	Planned dates	27-10-20	27-10-20	17-11-20	23-11-20	27-11-20	29-11-20	27-12-20		
								Planned days			21	08	02	02	28	61	90
								Actual dates									
03.	Repair & renovation work of office room & bathroom of Director (Administration & Finance) under BFRI, Mymensingh	Nos	01	RFQ	DG	GoB	4.85	Planned dates	25-10-20	25-10-20	02-12-20	02-12-20	07-12-20	09-12-20	12-12-20		
								Planned days			08	00	05	02	03	18	60
								Actual dates									
04.	Repair & painting work of guest house & Dormitory 3 rd Floor under BFRI, Mymensingh	Nos	01	RFQ	DG	GoB	3.75	Planned dates	25-10-20	25-10-20	07-12-20	02-12-20	07-12-20	09-12-20	12-12-20		
								Planned days			08	00	05	02	03	18	60
								Actual dates									
Sub-Total(A)																	

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract approving authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertise proque(rf required)	Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature(Days)	Time for completion of contract(Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01.	B. Residential building: Repair & renovation work of B-4 building (Roof slab casting, Plaster, Wood work, Painting, Sanitary Electrical works) at Chandpur, under BFRl Mymensingh.	Nos	01	OIM	DG	GoB	14.00	Planned dates Planned days Actual dates	27-10-20	27-10-20	17-11-20	25-11-20	27-11-20	29-11-20	27-12-20		
02.	Repair & renovation work of staff dormitory & training dormitory at SRS Bagerhat, under BFRl.	Nos	01	OIM	DG	GoB	10.00	Planned dates Planned days Actual dates	27-10-20	27-10-20	17-11-20	25-11-20	27-11-20	29-11-20	27-12-20		
03.	Repair work of C-type residential building at Shantihar under BFRl Mymensingh.	Nos	01	OIM	DG	GoB	12.00	Planned dates Planned days Actual dates	27-10-20	27-10-20	17-11-20	25-11-20	27-11-20	29-11-20	27-12-20		
04.	Repair work of drain, Apron & UPVC pipe line (E-04 to E-06) building at Freshwater Station, Mymensingh.	Nos	01	RFQ	DG	GoB	5.90	Planned dates Planned days Actual dates	25-10-20	25-10-20	02-12-20	02-12-20	07-12-20	09-12-20	12-12-20		
05.	Repair & renovation work of A-3 type building at (F.5) under BFRl Mymensingh.	Nos	01	RFQ	DG	GoB	5.50	Planned dates Planned days Actual dates	25-10-20	25-10-20	02-12-20	02-12-20	07-12-20	09-12-20	12-12-20		
Sub-Total(B)																	

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract approving authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)	Time for completion of contract (Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
C. Other's building :																	
01.	Construction work of R.C.C road near Mayaboti Pond under BFRI, Mymensingh.	Nos	01	RFQ	DG	GoB	2.65	Planned dates	14-10-20	22-10-20	22-10-20	25-10-20	27-10-20	29-10-20	16	17	18
02.	Repair work of Garden fencing, interjection stone stand under BFRI, Mymensingh.	Nos	01	RFQ	DG	GoB	2.60	Planned dates	25-10-20	02-12-20	02-12-20	07-12-20	09-12-20	12-12-20	02	15	30
3.	Making & fitting of Bangobodu picture display at Pearl building wall under BFRI, Mymensingh.	Nos	01	RFQ	DG	GoB	5.85	Planned dates	25-10-20	02-12-20	02-12-20	07-12-20	09-12-20	12-12-20	03	18	60
4.	Construction work of R.C.C Approach road for B1 to B6 building & grage at Freshwater Station, Mymensingh, under BFRI.	Nos	01	RFQ	DG	GoB	5.90	Planned dates	25-10-20	02-12-20	02-12-20	07-12-20	09-12-20	12-12-20	03	18	60
	Construction work of R.C.C road at Syedpur Sub-Station under BFRI, Mymensingh.	Nos	01	OTM	DG	GoB	21.00	Planned dates	27-10-20	17-11-20	25-11-20	27-11-20	29-11-20	27-12-20	28	61	120
								Actual dates		21	08	02	02				
Sub-Total(C)																	


20.09.2020

