


Bangladesh Fisheries Research Institute
Mymensingh-2201
Procurement Plan for Financial Year (2021-2022) under Revenue Budget.

Ministry/Division: Ministry of Fisheries & Livestock
Agency: Bangladesh Fisheries Research Institute (BFRI)
Procurement entity name and code : Director General
Total budget =

Residential building:

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract approving authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertise prequal(if required)	Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature(Days)	Time for completion of contract(Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01.	Repair & Tiles work of Dormitory (2nd floor) of BFRI, Mymensingh.	Nos	01	OTM	DG	GoB	18.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021		
								Planned days		18	07	04	03	28	60	120	
02.	Repair & renovation work of E-type residential building at Sayedpur sub-Station, of BFRI.	Nos	01	OTM	DG	GoB	15.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021		
								Planned days		18	07	04	03	28	60	120	
03.	Repair & renovation work of E-type (E-01) residential building at Chandpur, R.S.	Nos	01	OTM	C.S.O R.S	GoB	12.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021		
								Planned days		18	07	04	03	28	60	120	
04.	Repair & renovation work of master drain at near E-type (E-01-E-07) at (F.S) under BFRI Mymensingh	Nos	01	RFQ	C.S.O F.S	GoB	5.90	Planned dates		02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021		
								Planned days		10	00	04	03	04	21	60	
05.	Repair & renovation work of (A-01) type residential building at (H.Q) under BFRI.	Nos	01	RFQ	DG	GoB	5.85	Planned dates		02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021		
								Planned days		10	00	04	03	04	21	60	



26

06.	Repair & renovation work of Boundary wall at Employee residential building (E-01-E-03) F.S under BFRI.	Nos	01	RFQ	C.S.O F.S	GoB	5.50	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021		
								Planned days		10	00	04	03	04	21	60
07.	Repair & renovation work of B-type (B-04) residential building at F.S under BFRI Mymensingh.	Nos	01	RFQ	C.S.O F.S	GoB	5.00	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021		
								Planned days		10	00	04	03	04	21	60
08.	Repair & renovation work of master Drain for Employee residential building at (F.S) under BFRI, Mymensingh.	Nos	01	RFQ	C.S.O F.S	GoB	5.85	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021		
								Planned days		10	00	04	03	04	21	60
Sub-Total (A) =							73.10									

Office building:

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract approving authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertise prequel(if required)	Advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)	Time completion contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01.	Repair & painting work of Staff Dormitory of SRS at Bagerhat, under BFRI.	Nos	01	OTM	D.G	GoB	15.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021		
								Planned days			18	07	04	03	28	60	120
02.	Repair & Construction work of car wash Platform, at H.Q under BFRI, Mymensingh,	Nos	01	RFQ	DG	GoB	6.00	Planned dates		02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021		
								Planned days			10	00	04	03	04	21	60

03.	Repair & renovation work of motore garages residential at F.S under BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	5.90	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021		
								Planned days		10	00	04	03	04	21	
04.	Repair & renovation work of Guest House at (H.Q) under BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	5.25	Planned dates	02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021		
								Planned days		10	00	04	03	04	21	
							Sub-Total (B) =	32.15								

C. Other's building :

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estimate cost in lakh taka	Time code for process	Advertisement prequal(if required)	Advertisement tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01.	Construction work of internal R.C.C road near Pond No.78-93 at F.S under BFRI, Mymensingh.	Nos	01	OTM	DG	GoB	26.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021	
								Planned days			18	07	04	03	28	60
02.	Construction work of R.C.C approach road near at community center under BFRI, Mymensingh.	Nos	01	OTM	DG	GoB	14.00	Planned dates		27-10-2021	14-11-2021	21-11-2021	25-11-2021	28-11-2021	26-12-2021	
								Planned days			18	07	04	03	28	60
03.	Repair & renovation and beautification work Boundary wall under BFRI at H.Q Mymensingh,	Nos	01	RFQ	DG	GoB	6.00	Planned dates		02-11-2021	12-11-2021	12-11-2021	16-11-2021	21-11-2021	25-11-2021	
								Planned days			10	00	04	03	04	21
							Sub-Total (C) =	46.00								

Grand Total TK. (A+B+C) = 151.25 lac's Only

22.02.20

[Handwritten signature]