

Bangladesh Fisheries Research Institute
Mymensingh-2201
Procurement Plan for Financial Year (2023-2024) under Revenue Budget.


Ministry/Division: Ministry of Fisheries & Livestock
 Agency: Bangladesh Fisheries Research Institute (BFRI)
 Procurement entry name and code : Director General
 Total budget = 118.00 Lac's


A. Establishment : 44.00 Laes

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contracting authority	Source of funds	Estimate cost in lakh taka	Time code for process	Advertisement required	Advertisement tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)	Time for completion of contract (Days)
01.	Construction work of R.C.C Retaining wall (0-73) rm pond no. 104 at Freshwater Station under BFRI Mymensing.	Nos	01	OTM	DG	GoB	22.00	Planned dates		04-09-23	19-09-23	01-10-23	03-10-23	04-10-23	29-10-23	54	90
02.	Estimate for Construction work of R.C.C Retaining wall (73-148) rm pond no. 104 at Freshwater Station under BFRI Mymensing.	Nos	01	OTM	DG	GoB	22.00	Planned dates		04-09-23	19-09-23	01-10-23	03-10-23	04-10-23	29-10-23	54	90
Sub-Total (A) =							44.00										


 ৩/১০/২৩

(যোবান্নাদ ফেরদৌস সিদ্দিকী)
 উর্দুভাষা বৈজ্ঞানিক কর্মকর্তা
 গবেষণা এবং পরিচালনা ইনস্টিটিউট
 গণপ্রজাতন্ত্রী বাংলাদেশ


 ড. মো. জুলাফিকার আলী
 পরিচালক (প্রশাসন ও তথ্য)
 গবেষণা এবং পরিচালনা ইনস্টিটিউট
 গণপ্রজাতন্ত্রী বাংলাদেশ



B. Residential building: 40.00 Lac

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contracting authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertisement (if required)	Advertisement tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)	Time for completion of contract (Days)
01.	Repair and Renovation work of B-type B-1 Residential building at Headquarters BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	6.00	Planned dates		01-10-23	08-10-23	08-10-23	10-10-23	12-10-23	16-10-23	15	60
								Planned dates			07	00	02	02	04		
02.	Repair and Renovation work of C-type C-1 Residential building at Headquarters BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	8.00	Planned dates		01-10-23	08-10-23	08-10-23	10-10-23	12-10-23	16-10-23	15	60
								Planned dates			07	00	02	02	04		
03.	Repair and Renovation work of C-type C-2 Residential building at Headquarters BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	6.00	Planned dates		22-10-23	30-10-23	30-10-23	05-11-23	07-11-23	09-11-23	18	60
								Planned dates			08	00	06	02	02		

১/১০/২৩

০৬/১০/২৩

(আহ্বানাদ ফেরদৌস সিদ্দিকী)

ড. মো. জুলফিকার আলী

উকতন রেজালিক করকর্ভা

পরিচালক (প্রশাসন ও সর্ভা)

০৬/১০/২৩

বাংলাদেশ রাস্তা গবেষণা ইনস্টিটিউট

বাংলাদেশ রাস্তা গবেষণা ইনস্টিটিউট

০৬/১০/২৩

০৬/১০/২৩

C. Office building: 24.00 Lac

Package no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contracting authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertisement (if required)	Advertisement tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to contract signature (Days)	Time for completion of contract (Days)	
1																		
01.	Repair work of Dormitory G.F by tiles & painting work at F.S under BFRI, Mymensingh.	Nos	01	RFQ	D.G	GoB	10.00	Planned dates		14-09-23	21-09-23	21-09-23	25-09-23	27-09-23	01-10-23	17	60	
								Planned dates			07	00	04	02	04	17		
02.	Repair & Renovation of work of Auditorium roof by paten stone & rain water down pipe under BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	8.00	Planned dates		14-09-23	21-09-23	21-09-23	25-09-23	27-09-23	01-10-23	17	60	
								Planned dates			07	00	04	02	04	17		
03.	Estimate for Repair work of Culvert near mosque, at Freshwater Station, Under BFRI Mymensingh.	Nos	01	RFQ	DG	GoB	6.00	Planned dates		14-09-23	21-09-23	21-09-23	25-09-23	27-09-23	01-10-23	17	60	
								Planned dates			07	00	04	02	04	17		
Sub-Total (C) =							24.00											

(মোহাম্মদ হোসেন সিদ্দিকী)
উপস্থিত বৈজ্ঞানিক কর্মকর্তা
বাংলাদেশ সড়ক গবেষণা ইনস্টিটিউট
গাজীপুর, গাজীপুর।

ড. মো. জুবায়ের আলী
পরিচালক (সেবার ও অর্থ)
বাংলাদেশ সড়ক গবেষণা ইনস্টিটিউট
গাজীপুর-২২০১

১৭/১০/২৩

BR

04.	Repair and Renovation work of E-type (E-7' & E-8) Residential building at Headquarters BFRl Mymensingh.	Nos	01	RFQ	DG	GoB	6.00	Planned dates	22-10-23	30-10-23	30-10-23	05-11-23	07-11-23	09-11-23	18	60
								Planned days		08	00	06	02	02		
05.	Repair and Renovation work of E-type E-(2C), E-4 & E-9 Residential building at Headquarters BFRl Mymensingh.	Nos	01	RRQ	DG	GoB	8.00	Planned dates	22-10-23	30-10-23	30-10-23	05-11-23	07-11-23	09-11-23	18	60
								Planned days		08	00	06	02	02		
06.	Repair and Renovation work of D-type & F-type Residential building at Headquarters BFRl Mymensingh.	Nos	01	RFQ	DG	GoB	6.00	Planned dates	01-10-23	08-10-23	08-10-23	10-10-23	12-10-23	16-10-23	15	60
								Planned days		07	00	02	02	04		
Sub-Total (B) =							40.00									

[Handwritten Signature]
৩/১০/২৩

[Handwritten Signature]
০৩/১০/২৩

[Handwritten Signature]

[Handwritten Signature]

মোহাম্মদ ফেরদৌস সিদ্দিকী
উর্কতন বৈজ্ঞানিক কর্মকর্তা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
গবেষণা পরিদপ্তর ইনস্টিটিউট
শ্রদ্ধা নগর, ময়মনসিংহ।

ড. মো. জুবায়ের আলী
পরিচালক (প্রশাসন ও অর্থ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
গবেষণা পরিদপ্তর ইনস্টিটিউট
শ্রদ্ধা নগর-২২০১

D. Electrical Fund. 10.00 Lacs

Pack age no	Description of procurement package works	Unit	Quantity	Procurement method & type	Contracting authority	Sources of funds	Estimate cost in lakh taka	Time code for process	Advertisement required (if required)	Advertisement tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time to signature (Days)	Time for completion of contract (Days)	
01.	Electrical infrastructural development works for 400 KVA Transformer supply fitting, fixing at Freshwater Station under Head Quarter, Myensingh.	Nos	01	RFQ	DG	GoB	10.00	Planned dates		17-08-23	24-08-23	24-08-23	28-08-23	30-08-23	03-09-23	17	60	
								Planned days			07	00	04	02	04	17	60	
Sub-Total (D) =							10.00											


Grand Total TK. (A+B+C+D) = (44.00 + 40.00 + 24.00 + 10.00) = 118.00 lac's Only


১১/১০/২৩


১০/১০/২৩

(মোহাম্মদ হেরদৌশ সিদ্দিকী)
উর্ধ্বতন বৈজ্ঞানিক কর্মকর্তা
বাংলাদেশ মৎস্য গবেষণা ইনস্টিটিউট
মদর পল্লব, ময়মনসিংহ।

ড. মো. জুলফিকার আলী
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ মৎস্য গবেষণা ইনস্টিটিউট
ময়মনসিংহ-২২০১


২৪.০৭.২৩

(মোহাম্মদ হেরদৌশ সিদ্দিকী)
উর্ধ্বতন বৈজ্ঞানিক কর্মকর্তা
বাংলাদেশ মৎস্য গবেষণা ইনস্টিটিউট
ময়মনসিংহ।

ড. হুমায়ূন আহমেদ
সহপরিচালক
বাংলাদেশ মৎস্য গবেষণা ইনস্টিটিউট
ময়মনসিংহ